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           U.S. General Services Administration 
           1800 F Street NW 
           Washington, DC 20006 
           www.gsa.gov 

May 1, 2020 
 
Ms. Patricia Plummer and Mr. Emmanuel Irono 
CAC-Motir Joint Venture, LLC 
1508 East Capitol Street, NE 
Washington, DC 20003 
 
Subject: 1800F Collocation, Auditorium, and Childcare Center Project (Contract No. 

47PM1119C0006) 
 
Ref:        Remobilization of Work for the 1800F Collocation Project and Contract 

Modifications 
 
Dear Ms. Plummer and Mr. Irono: 
 
On March 20, 2020, GSA received written notice of CAC/Motir Joint Venture, LLC’s 
(JV) decision to suspend work on the 1800F Collocation Project due to the COVID-19 
pandemic.  This suspension remains in effect as of the date of this letter. GSA 
respectfully requests that JV provide GSA with the date it will resume work and the 
associated remobilization plan, inclusive of the schedule, that shall be utilized to restart 
and complete the project. 
 
Please also be reminded that the JV has still not signed and returned Modifications 
PS0003 and PS0004 for execution.  
 
GSA requests a response to both these inquiries by COB, Thursday, May 7, 2020. 
 
Should you have any questions concerning this letter, I may be contacted at 202.365.6394 
or Chrischanda.Smith@gsa.gov. 
 
Sincerely, 

   

Chrischanda S. Smith 
Contracting Officer 
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